WWTU Project Payments

As of September 9, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
1. Western Interceptor - Division |, Il, HIl,IV,V
Engineer 2001 estimate $12.5 M
Design: Division |}, ili (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 | $ 919,038.00|%  898,111.00 $ 898,111.00 97.72%
Design: Division [V,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 | $ 227,300.00 /' §  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, Il, Il & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | § 913,600.00 | $ 796,982.00 $ 796,982.00 87.24%
Construction: Division | {(Atlas Excavating Inc) $ 262200000 % (10,030.59)|$ 2,611,969.41|$ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division 1l (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15|$ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division 11l (Atlas Excavating Inc.) $ 194858500 | $ (35878.15)| % 1,912,70685(% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.001 % 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div [V Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175751 % 175.75 $ 175.756 100.00%
James Erwin $ 1,204.50 3 1,204.50 [ $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $  233,100.00 | $§ 218,722.26 | § - $ 218,722.26 93.83%
Construction: Division IV (INDOT) $ 255984394 |$ 82,11455|% 264195849 |$ 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00|$ 151,741.00 | $ 2,179,341.00 | $ 2,007,145.85 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,981,079.49 | §$ - $ 4,981,079.49
TOTALS $ 14,763,199.19 | $ 655,924.96 | $ 15419,124.15 | $ 15,163,777.49 ' § - $ 15,163,777.49
2. Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 3 37,364.00
O.W. Krohn & Associates $ 9,079.00 % 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 34430000 | $ 17,000.00|$ 361,30000|$ 25,176.00 | § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $ 706,80000 |$ 599,587.00 | $ - $ 599,587.00 84.83%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,00000|% 2143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | § - $ 238,162.00
2012 SRF LOAN $ 4,200,000.00 | $ 3,968,838.00 | $ - $ 3,968,838.00 94.50%
Design: (Greeley & Hansen) $ 34430000 | $ 17,000.00 | $ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $  402,699.43 $ - $ 402,699.43 | reimb to City by SFR
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WWTU Project Payments

As of September 9, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
3. Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4000001 % 4567.00 | $ - $ 4,567.00 114.18%
IMPROVEMENT FUND $ 70,400.00 | § - $ 70,400.00 | $ 70,967.00 - $ 70,967.00
4. Plant Capacity improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 [ $ 27,127.37 - $ 27,127.37 51.18%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 | $  210,322.93 - $ 210,322.93 114.93%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 1,453.58 | $ 1,258453.58 | $ 1,195,201.88 $ 1,195,201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $§ 1,582,652.18 - $ 1,582,652.18
5. Village Area Sanitary Sewer Master plan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase lI: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
6. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | - $ 17500000 |$  153,370.19 | § - $ 153,370.19
7. KCB Water Quality Improvements : o
_JConstructlon (Atlas Excavating) $ 231,487.50 | §  (5,454.00)| $  226,033.50 [ $  226,033.50 % 226,033.50 ~100.00%
| Landscaping: (Roudébush Grading) {8 4918705 = & 4946725 1$ 4110053 § = 456672 § 45667251 9288%
Landscaping: (GardenArt) $ 52,384.00 | 573.00 | $ 52,957.00 | § 52,957.00 | § - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | $ (4,881.00)| $ 328157.75|%  320,091.03 | $ 4,566.72 | § 324,657.75
8. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24.600.00 | $ 10,453.22 | $ - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
9. Cumberland Ave Sanitary Sewer Extension o
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 3 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 124227.00!$ 311,727.00|$ 26419574 | § - 3 264,195.74 84.75%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 |$ 319,841.39 | $ - $ 319,841.39
| Construction Inspection: (Wessler Eng}neenng) ~ 116,00000 ' 11600000|$% 1050306 $ 1845756 § 24 .
Construction: (Atlas Excavating) - 1,958,300.00 . § 195830000|% 56407373 & 23637132 § 4087%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 574,576.79 | $ 254,828.88 | $ 829,405.67 39.98%
10. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,620.47 | $ 109,063.14 | § 73268361 |$  579479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 | $ 732,683.61|% 579,479.31 | § - $ 579,479.31
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WWTU Project Payments

As of September 9, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
11. Co-Generation Facilities Expansion - Mircroturbines
Study Phase: (Wessler Engineering) $ 9,800.00 $ 9,800.00 | $ 7,840.00 $ 7,840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | § - $ 9,800.00 | $ 7,840.00 | § - $ 7,840.00
12. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,724.60 | $ - $ 186,724.60 | $ 162,247.60 $ 162,247.60 86.89%
IMPROVEMENT FUND $ 186,724.60 | § - $ 186,72460|$  162,247.60 | § - $ 162,247.60
13. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) $ 331,70840 | $ 86,161.05 | $ 417,869.45 | $ 387,294.38 | $ - $ 387,294.38 92.68%
IMPROVEMENT FUND $ 331,708.40 | $ 86,161.05|$ 417,869.45|%  387,294.38  § - $ 387,294.38
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 25367710 |$ 50681.00|% 304,358.10 |$  290,952.89 | § - $ 290,952.89 95.60%
IMPROVEMENT FUND $ 25367710 | $ 50,681.00 | $§ 304,35810 |$  290,952.898 | $ - $ 290,952.89
15. Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
| |Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 423158 | § - $ 4,231.58 105.79% v
| Bid: (Wessler Engineering) . 18 2400000 s JappOOOlS - - 5 1440000 & da40080F  BOOO% |
Construction Inspection: (Wessler Englneerlng) $ 250,000.00 $ 250,000.00 | $ - $ - $ - 0.00%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | $ - $ 1,110.00 2.34%
IMPROVEMENT FUND $ 401,400.00 | $ - $  401,400.00 | $ 81,341.58 | $ 14,400.00 | $ 95,741.58
16. Sheraton & Fairway Knolls Lift Station Improvements
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | $ - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) ) 12,835.04 $ 12,835.04 | $ 12,835.04 | § - $ 12,835.04 100.00%
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 |$  190,328.41 ' § - $ 190,328.41

9/5/2014

FAEXCELWVWTUAKATHY WWTU EXCEL\WWTU Project Pymt Lists\WWTU Project Pymts Listing, 2014.xls



